Facilities & Experimental Support Group
by grou
Weekly work Schedule Open JObS (by g P)
Line Days Job Code Phase Serial Description
Number
Group: Carpenter
7 W | STAR  Construction 1721 Relocate vapor barrier

8 || STAR  Construction 11159 Repair sound barrier cutain
9 | FES  Construction 10248 Fabricate safety cage

10 | | ATF2  Construction 379 Build UED enclosure

11 M | RHIC  Construction 11296 Install computer floor

12 M || RHIC  Construction 10333 Install frame 1004-D

13 | LEReC Construction 10177 Ceilings & AC unit

15 TF| | CEC  Construction 10252 Install lally columes

16 | RHIC  Construction 11253 Repair barrier in high bay 1005-S

17 | | ATR  Construction 11284 Replace decking in ATR A-power supply
house

20 M || LEReC Construction 10261 Anchor rack 1002B
Group: Survey
23 | ATF2  Construction 160129 Survey ATF components
24 WF| | ‘ ATR Construction 1884 Survey ATR
25 || IRCMS  Construction 160219 Survey ACC coil and support
26 WT | | RHIC  Construction 839 Locate 1004 penetrations
27 M | LEReC Construction 10240 Layout laser table footing
28 TF| | STAR  Construction 10354 STAR rail survey
29 MT | | LEReC Construction 11292 Layout beamline
30 MTWTF| | \ NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 T F| | LEReC Construction 160720 Install raceways, 480/208 power to DC
gun, 1002IR
40 || AGS Construction 160813 912-A convenience outlets for Water
Group
41 MT F| | CEC  Construction 160703 Consolidate UPS power building 1002-B

42 | | LEReC Construction 160817 Install contactor & FDS for DC gun

43 | RHIC  Construction 160808 1004-D relocate equipment run power

44 TF| | RHIC  Construction 160716 1006-B PM switch board / replace
breaker 586 / 9&12

45 W | | RHIC  Construction 160717 1008-B PM switch borad / replace
breaker 5&6 upgrade

46 || RHIC  Construction 160722 IR provide cable pull 480 volt for DC gun
at 2 O' clock

47 MT | | AGS  Construction 150618 Pass boxes in booster

48 MTWTF| | LEReC Construction 405 Install tray, etc. in 1002-D trailer
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Issue Date  Originator Hours

8/26/2016 Folz 88
4/29/2016 Folz 0
8/19/2016 Folz

9/9/2016 Folz

9/16/2016 Folz

8/12/2016 Folz 12
6/3/2016 Phillips 36
8/26/2016 Phillips

7/29/2016 Folz

9/2/2016 Phillips

9/9/2016 Phillips

1/29/2016 Folz 628
10/2/2015 Phillips 279
2/19/2016 Folz 274
7/29/2016 Folz 36
8/12/2016 Phillips 20

9/9/2016 Folz
9/9/2016 Phillips
2/6/2009 Folz 2779

8/5/2016 Phillips 208

9/9/2016 Folz

7/15/2016 Phillips 48
9/2/2016 Phillips 80
9/9/2016 Folz
9/9/2016 Folz

9/9/2016 Folz 24

8/12/2016 Folz 112

9/16/2016 Folz
4/8/2016 Phillips 790
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
49 WTF| | LEReC  Construction 160312 Install Bi-level tray outside 1002D
50 M || AGS  Construction 140817 Chipmunks on Booster berm
51 | LEReC Construction 151204 Install 480A 3R FDS bus tap
52 | | | LNAC Construction 160721 930 LEB switch #10/ transformer
53 || AGS  Construction 160806 Disconnect cooling tower 912-A
54 | | FES  Construction 10330 Relamp Tech Shop kitchen and part of
shop
57 | CAD  Maintenance 1989 Misc. AGS/RHIC/Misc
Group: Rigging
58 Fl | ‘ AGS  Construction 10353 Setup pedestals in 925
62 T | RHIC  Construction 11295 Bring conduit to 1004-D
63 MT | | FES  Construction 381 Al plate
64 M || ‘ ECX  Construction 10258 Pick up frame
65 T | BLIP  Construction 11294 Assist Techs Blip
66 W | | RADW Maintenance 10334 Load intermodal
67 W | | ‘ RHIC  Construction 11293 Install dig box
68 M F| | AGS  Construction 8919 Assist AGS
69 T | LEReC Construction 10267 Set up 3x5 tables door 6
70 M || LEReC Construction 10255 Laser footing
71 T | SPHX  Construction 10268 Steel to 1004-B
72 T | SPHX  Construction 10269 Assemble return steel
73 T | CAD  Construction 160916 Move equipment
74 | | LEReC Construction 10254 Set-up RF PS base
75 MTWTF| | FES Maintenance 8152014 PM's cranes and generators
76 Fl | ATF2  Construction 380 Laser EH BLK
Group: Mechanical Tech
88 M | | ‘ FES  Construction 382 Cut Al plate
89 T || ATR Construction 11279 Replace D.C. shunt WD1-8 power supply
90 TF| | LEReC Construction 10266 Install coax
91 || SPHX  Construction 11155 Magnet base
96 || \ EBIS  Construction 1671 Wind coils
97 MTW F| |oOT ATR Construction 10352 Various mechanical work for PSI upgrade
98 MTWTF| |OT ATR  Construction 11240 UQS5 and UQ12 mod's
Group: Electronic Services
99 || ‘ SPHX  Construction 11272 Program history to LCD display
102 | | ‘ FES Construction 10336 Escort Weed Wackers to clear CAD area
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6/3/2016
9/16/2016
7/15/2016

9/9/2016
8/19/2016
8/12/2016

12/30/2015

9/9/2016
9/16/2016
9/16/2016

9/2/2016
9/16/2016
8/12/2016
9/16/2016
12/6/2013
9/16/2016
9/16/2016
9/16/2016
9/16/2016
9/16/2016

9/2/2016
8/15/2014
9/16/2016

9/16/2016
8/26/2016
9/16/2016
4/22/2016
3/11/2016

9/9/2016
7/15/2016

8/12/2016
8/12/2016

Originator  Hours
Phillips 536
Folz
Phillips 88
Folz 8
Folz 16
Folz 56
Folz
Folz
Folz
Phillips
Pontieri
Campione 12
Folz
Folz 226
Phillips
Phillips
Phillips
Phillips
Folz
Phillips
Folz 358
Folz
Folz
Phillips
Phillips
Phillips 558
Folz 228
Phillips 6
Phillips 176
Phillips 60
Folz 64
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
103 | FES  Maintenance 10347 Check software for 912-A controller
104 m‘ ATR  Construction 10346 Control wiring for UQ5 & 12
105 M T | | ATR  Construction 11245 Modify ATR-PLC program
106 MTWTF| |OT ‘ ATR  Construction 10329 Mod and rewire A-house PLC
107 MTW | |oOT ATR  Construction 10345 FPGA programming power supply status
display
108 MTWTF| |OT  ATR  Construction 11222 UQS5 + UQ12 modifications
110 | FES  Maintenance 11171 Schedule program mods
111 MT TF| | CAD Maintenance 11258 Various traning
112 WT | | ‘ ATR  Construction 10340 A-house PSI up grade
117 T | |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | ‘ AGS Maintenance 160119 Watch
135 || NSRL  Construction 160615 NSRL control upgrade
137 || AGS  Maintenance 160707 RFMG choke flow switches
140 | | ‘ ECX  Maintenance 160704 Tower #3 install motor
141 | LEReC Construction 160908 Install system pumps 1002
142 MT | | AGS  Maintenance 160910 NEC training
143 MTWTF| | RHIC  Maintenance 160714 9MHz cavity work
144 | | AGS  Maintenance 160512 911 chiller water PLC
145 W | | BLIP  Maintenance 160906 Inspect BLIP cooling leak
146 || AGS  Maintenance 160604 Waste water
147 | AGS  Maintenance 160902 912-A compressor controller
148 T | | ERL Maintenance 160907 Tower 3 strainers and flow transmitter
149 MTWTF| | AGS Maintenance 160804 Move argon 914
150 || AGS Maintenance 160806 Assemble Booster tower pumps
151 MTWTF| | AGS  Maintenance 160805 Clean LINAC cavity heat exchangers
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9/2/2016
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Folz 48
Phillips 130
Phillips 156
Phillips 102
Phillips 84
Phillips 398
Folz 131
Folz 20
Phillips 68
Folz 644
Scaduto 786
Scaduto 64
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto 40
Scaduto 226
Scaduto
Scaduto 132
Scaduto 40
Scaduto
Scaduto 0
Scaduto 40
Scaduto 176
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